

Work plan

Deadlines

- 2017-02-27 Choose a project proposal and send your choice via email to epsatise@gmail.com
- 2017-03-06 Define the Tasks (what must be done - all members must participate in all tasks), subtask allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2017-03-13 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2017-03-27 Upload the detailed **System Schematics & Structural Drawings** to the wiki and finish the cardboard scale model of the structure
- 2017-04-03 Upload the **List of Materials (what & quantity)** to the wiki
- 2017-04-09 Upload the Interim Report and Presentation to the wiki. The report must contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2017-04-24 Complete the **List of Materials (local providers & price - including VAT and transportation)** to the wiki
- 2017-04-20 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2017-05-02 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2017-06-05 Upload the **Functional Tests' Results** to the wiki
- 2017-06-18 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2017-06-22 Final Presentation, Individual Discussion and Assessment
- 2017-06-26:
 1. Update the wiki with all correction suggestions
 2. Hand in to the EPS coordinator a CD with the corrected deliverables (source + PDF) together with all code and drawings produced
 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2017-06-29:
 1. Hand in the prototype and user manual to the client
 2. Receive the EPS@ISEP certificate

Tasks

Task	Responsible	Involved
Market research	Benjamin, Ramon	John, Juliette, Lauri
Technical research	Lauri	John, Ramon, Benjamin, Juliette
Budget planning	Ramon	Lauri, Juliette, Benjamin, John
Sustainability research	John, Lauri	Benjamin, Juliette, Ramon
Ethics research	Juliette	Benjamin, Ramon, Lauri, John
Design products	Benjamin	Ramon, Juliette, Lauri, John
Drawing	Ramon	Benjamin, Juliette, Lauri, John
3D drawing	Juliette	Benjamin, Ramon, Lauri, John
Materials	Lauri	Benjamin, Ramon, Juliette, John
Interim report	Juliette	Benjamin, Ramon, Lauri, John

Task	Responsible	Involved
Interim presentation	Juliette	Benjamin, Ramon, Lauri, John
Prototype	John	Juliette, Ramon, Lauri, Benjamin
Environment	Lauri	Juliette, Ramon, Benjamin, John
Programming	John	Juliette, Ramon, Lauri, Benjamin
Testing	Ramon	Juliette, John, Lauri, Benjamin
Leaflet	Lauri	Juliette, Ramon, Benjamin, John
Final report	Benjamin	Juliette, Ramon, Lauri, John
Final presentation	John	Juliette, Ramon, Benjamin, Lauri
Paper	John	Juliette, Ramon, Lauri, Benjamin
Poster	Lauri	Juliette, John, Ramon, Benjamin
Arduino code	John	Juliette, Ramon, Lauri, Benjamin
Manual	Ramon	Juliette, John, Lauri, Benjamin
Video	Ramon	Juliette, Lauri, Benjamin, John

Gantt Chart



From:

<https://www.eps2017-wiki1.dee.isep.ipp.pt/> - **EPS@ISEP | The European Project Semester (EPS) at ISEP**

Permanent link:

<https://www.eps2017-wiki1.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2017/03/22 16:13**

